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Project Dashboard  

 

Scope Key:   
G = No issues are impacting scope 
Y = Issues are being tightly managed, but may impact scope 
R = Unresolved issues are preventing progress of identified scope 

Schedule Key:    
G = On schedule 
Y = Key milestones are more than 2 weeks late 
R = Key milestones are more than 8 weeks late 

 

Budget Key:    
G = Planned spending is within 5% to 10% of agreed upon budget 
Y = Planned spending is within 11% to 20% of agreed upon budget 
R = Planned spending is greater than 20% of agreed upon budget 

* SDC Firewall Infrastructure budget/actuals continue beyond implementation to span the first maintenance cycle. 
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SDC Program    

OB2 Heat Reduction  (completed) 

SDC Facilities (completed) 

SDC Network Core (completed) 

SDC Firewall Infrastructure (completed) 

SDC Storage Infrastructure  (completed) 

CTS Cloud Utility  (completed) 

CTS Move Phase 1   (completed) 

Virtual Tape Library  (completed) 

SDC Facilities Phase 2  (completed) 

SDC Network Core Phase 2  (completed) 

SDC Move Phase 2    

OB2 Equipment Room    

OB2 Decommissioning    

Migrate WSP to SDC    

 

Baseline Budget 
as of 12/2013 

Actuals as of 
10/01/2015 

Phase Budget Actuals 
SDC Program $5,850,823 $4,568,442 

OB2 Heat Reduction 
  SDC Facilities $4,367,307 $6,408,300 

SDC Network Core $8,592,141 $8,245,070 

SDC Firewall Infrastructure* $3,671,579 $2,043,532 

SDC Storage Infrastructure $4,294,613 $3,681,335 

SDC Cloud Utility $1,000,000 $732,561 

CTS Move Phase 1 $4,757,049 $2,906,723 

Virtual Tape Library $1,950,000 $733,863 

SDC Facilities Phase 2 $3,714,510 $2,848,073 

SDC Network Core Phase 2 $1,750,000 $1,232,560 

SDC Move Phase 2 $8,022,269 $1,895,909 

OB2 Equipment Room $1,000,000  

OB2 Decommissioning $1,500,000 
 Migrate WSP to SDC $2,000,000 $757,406 

 Total $52,470,291 $36,053,775 
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SDC Projects Status 
Project Planned for Next 

Reporting Period 
(Oct 12– Oct 23) 

Status of Work Performed 
this Reporting Period 

(Oct 12– Oct 23) 

Planned for Next 
Reporting Period 
(Oct 26– Nov 6) 

SDC Program  No activity planned.  No activity planned.  No activity planned. 

SDC Move Phase 2 

Continue the progress 
of Phase 1 by moving 
additional CTS 
equipment to the SDC. 

CTS Server Moves 

 Other Servers 

 Schedule Decomm Group 27 pending the 
completion of new card reader system in 
OB2. 

Security Projects 

 IPSec Site-to-Site/Branch Office 

 Continue  to schedule migrations. 

 SSL VPN 

 Establish Juniper device decommission 
date when IPSec migrations are complete. 

CTS Network Projects 

 Access Layer and 6509 migration Project  

 Continue to decommission ports and 
devices. 

 Continue to analyze VLANS to prepare for 
future migrations. 

CTS Server Moves 

 Other Servers 

 Decomm Group 27 was removed from  
OB2.  
 

Security Projects 

 IPSec Site-to-Site/Branch Office 

 Continued  to schedule migrations. 

 SSL VPN 

 Established Juniper device decommission 
date when IPSec migrations are complete. 

CTS Network Projects 

 Access Layer and 6509 migration Project  

 Continued to decommission ports and 
devices. 

 Continue to analyze VLANS to prepare for 
future migrations. 

CTS Server Moves 

 Other Servers 

 No activies planned. 
 
 
Security Projects 

 IPSec Site-to-Site/Branch Office 

 Complete priority migrations. 

 SSL VPN 

 Prep for concentrator move to the SDC. 
 

CTS Network Projects 

 Access Layer and 6509 migration Project  

 Continue to decommission ports and 
devices. 

 Complete analysis of VLANS to prepare for 
future migrations. 

OB2 Equipment Room  

Work with DES and 
DSHS on new space. 

 Work with divisions to update tracking logs. 

 Update report. 

 Work with divisions to update tracking logs. 

 Update report. 

 Work with divisions to update tracking logs. 

 Update report. 

 Review Design drawings and provide 
feedback. 

OB2 
Decommissioning 

Discontinue use of OB2. 

CTS Network Projects 

 Vendor Trunk project 

 Continue to migrate circuits and process 
disconnect orders. 

 SMON Relocation Project 

 Perform the DOL migration. 

 Schedule the LEG SMON Node 
Reconfiguration. 

 
 

 Campus Fiber Network Project 

 Coordinate and perform the November 
migrations. 

CTS Network Projects 

 Vendor Trunk project 

 Continued to migrate circuits and process 
disconnect orders. 

 SMON Relocation Project 

 Performed and rolled back the DOL 
migration. 

 Continued discussions on best date to 
schedule the LEG SMON Node 
Reconfiguration. 

 Campus Fiber Network Project 

 Performed the Oct 17 migration 

 Finalized planning for the Oct 31 migration 
Continued with planning for  the November 
migrations. 

CTS Network Projects 

 Vendor Trunk project 

 Continue to migrate circuits and process 
disconnect orders. 

 SMON Relocation Project 

 Reschedule the DOL migration. 

 Schedule the LEG SMON Node 
Reconfiguration. 

 
 

 Campus Fiber Network Project 

 Perform the Oct 31 Migration 
Finalize planning for the November 7 and 
14 migrations. 
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Project Planned for Next 
Reporting Period 
(Oct 12– Oct 23) 

Status of Work Performed 
this Reporting Period 

(Oct 12– Oct 23) 

Planned for Next 
Reporting Period 
(Oct 26– Nov 6) 

Migrate WSP to SDC 

Plan and execute the 
first phase of migrating 
the WSP data center to 
the SDC.  

 Continue to support the installations in the 
SDC. 

 Continued to support the installations in the 

SDC. 

 Continue to support the installations in the 
SDC. 

 Perform elevation designs for new scope of 
work. 

 
External Project Collaboration 

Project Planned for Next 
Reporting Period 
(Oct 12– Oct 23) 

Status of Work Performed 
this Reporting Period 

(Oct 12– Oct 23) 

Planned for Next 
Reporting Period 
(Oct 26– Nov 6) 

Firewall Migrations 

Migrate or decommission 
approximately 107 
firewalls. 

 No activity planned.  No activity planned.  No activity planned. 

DES Print Relocation 
Project 

Provide support to DES 
regarding implementation 
of new print service. 

 Continue monitoring customer testing. Verify 
testing completion by DSHS work groups. 

 Confirm new production date. 

 Publish communications bulletin announcing 
new production date. 

 

 Continued monitoring customer 
testing. Verified testing by DSHS work groups. 

 Determined production readiness. 

 Postponed communications bulletin 
announcing new production date. 

 

 Continue monitoring customer testing.  

 Confirm new production date. 

 Publish communications bulletin announcing 
new production date. 

 

 
Top Issues * 
Issue Key: Green = Issue does not require action within 30 days, Yellow = Issue requires action within 30 days, Red = Issue requires action within 10 days or less 

Issue 
# 

Summary Description Assigned 
Priority 
(R,Y,G) 

Opened 
Date/by 

Next 
Review 

Date 

Target 
Resolution 

Date 
Comments/Resolution Status 

259 Need to mitigate both CTS and customer FTE constraints 
for planning and executing A la Carte moves. 

Heidi G 9/27/13 12/31/15 12/31/15 Multiple competing projects and staff 
turn-over indicates this will continue to 
be an issue that needs mitigation. 

Open 

N/A Several Firewall migrations are dependent on customer 
migrations to the new SSL VPN product. This will delay 
the completion of the Firewall project beyond original 
estimates. 

David M. G 11/15/14 11/30/15 12/31/15 WaTech is working on migrations that 
must be completed before a Nov 
equipment migration can occur, which 
is the last predecessor to this activity. 

Open 

N/A The IPSEC VPN project did not complete migrations on 
schedule. 

David M. Y 4/1/15 11/30/15 11/30/15 The strategy has changed to move the 
existing hardware from OB2 to the 
SDC and complete the migrations. 

Open 

N/A There is a need for formal documentation regarding the 
transition of OB2 management from WaTech to DES. 

Heidi Y 2/26/15 11/15/15 12/31/15 Waiting for DES to return signed 
document or a proposed alternate. 

Open 

N/A DES is currently projecting PRINT to migrate to Tumwater 
on October 17, 2015.  This will require WaTech support 
infrastructure to remain in OB2 beyond June 30

th
. 

Heidi R 2/26/15 11/30/15 12/31/15 The migration date is Nov 7
th

. DES has 
asked for decomm to be delayed to 
ensure support for any possible 

Open 
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Issue 
# 

Summary Description Assigned 
Priority 
(R,Y,G) 

Opened 
Date/by 

Next 
Review 

Date 

Target 
Resolution 

Date 
Comments/Resolution Status 

fallbacks. WaTech teams delaying 
decommissioning of PRINT- supporting 
infrastructure are at risk of being able 
to complete all remaining work in only 
30 days. 

 
Issues Closed this Period 

Issue 
# 

Summary Description Assigned 
Priority 
(R,Y,G) 

Opened 
Date/by 

Next 
Review 

Date 

Target 
Resolution 

Date 
Resolution Status 

         

 
Change Requests * 
 
No. Description Requestor Request 

Date 
Assigned Cost 

Impact 
 

Schedule 
Impact 

Status 

 N/A       

Status (Submitted, Proposal, Approved, Opened, Resolved, Verified, Closed) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Top 3 Risks * 



Washington Technology Services – State Data Center Program  
  

 

   5 

ID Risk Description R
is

k
 

C
a
te

g
o

ry
 

L
e

v
e

l 
o

f 

Im
p

a
c

t 

L
ik

e
li

h
o

o
d

 

S
c

h
e

d
u

le
 

A
b

il
it

y
 t

o
 

M
e

e
t 

D
e
a

d
li

n
e
 

Risk Mitigation Comment 
Due Date 
& Action Assigned To 

1 Because the project is large and 
includes substantial logistical 
challenges involving multiple 
projects/agencies, interdependencies 
will be complex and could be 
overlooked. 

Man 1 R G G o Apply project management best practices to manage 
the effort. 

o Break the work down into small and logical units. 

o Use tools to track tasks, dependencies, issues, risks, 
etc. and automate the planning and communications 
as much as possible. 

o  Implement migration approaches that minimize 
impacts of system dependencies, such as spanning 
the network between the OB2 and SDC data centers. 

Ongoing Sr. Project 
Manager 

2 Even though the scope was reduced to 
better match the budget, funding still 
may be insufficient. 

Res 1 R G G o Request funding for unfunded projects 

o Identify other funding sources (if possible) 

o Reduce project scope 

o Back-log unfunded projects 

Ongoing CFO 

3 Resource Conflicts – Program relies on 
functional staff with competing 
priorities.  

Res 1 R G Y o Provide clear management guidance on priorities and 
carefully manage functional staff to minimize conflicts 
in priorities and work tasks. 

o Expand resource management and track task 
assignments to the resource level.  Identify areas in 
the plan where resource loading indicates a problem 
and take appropriate action. 

Ongoing Sr. Project 
Manager 

Risk Category = (Res)ources; (Man)agement; (Tec)hnology; (Fun)ctional; (Dev)elopment; (Into)effaces; (Sec)unity; (Use)ability; (Ava)liability; (Per)romance; (Cap)acuity; 

(Sac)liability; (Ext)renal. 
 

Level of Impact Key: 

1=major impact  
2=significant impact  
3=minor impact 
0=no impact 
 

Likelihood Key: 
G = Low.   
Y = Moderate 
R = High 

Schedule Key: 
G = on schedule 
Y = Less than 30 days behind schedule  

(caution) 
R = More than 30 days behind schedule 

(warning) 

Ability to Meet Deadline Key: 
G = based on current information, it appears 

manageable 
Y = there are significant obstacles or areas of 

uncertainty or concerns  
R = there are clearly identifiable threats or 

deterioration of ability to manage and control 
 


